

# Facilities Weekly Report

Volume II, Issue 60

Week of August 24-28, 2015

## MEP Bid Package #2 and #3

Prime Contractors, INC:

### In this issue:

MEP Bid Pkgs #2 & #3	Cover
MEP Bid Pkgs #2 & #3 Continued	2
MEP Bid Pkgs #2 & #3 Continued	3
Pending Projects	4



Temporary chillers being removed from Austin Elementary School.

### MEP Bid Package #2 and #3 Continued



Air chiller number one is being lifted into place at Austin Elementary School. (Left)

The new chillers are set at Austin Elementary. (Below)




The new air chiller has been set at Cedar Bayou Junior School.

### MEP Bid Package #2 and #3 Continued



The old chiller was removed at Gentry Junior High.



Chiller number two at Gentry Junior High is operating.

**Bond**  
C. Burg— Project Inspector

Facilities Planning & Construction  
3401 N. Main  
Baytown, Texas 77521

Phone: 281-425-3600

Fax: 281-420-5140

E-mail: [brenda.garcia@gccisd.net](mailto:brenda.garcia@gccisd.net)

**Staff**

...

**Asst. Director:**

Brenda Garcia

**Project Manager:**

Bruce Riggs

**Senior Project Inspector:**

Ray Brown

**Project Inspectors:**

Carl Burg

Tom Ortman

**Pending Projects:**

- GCM Wing Addition<sup>B</sup>  
-The bid schedule is being set.
- Natatorium<sup>B</sup>
- Stallworth Handrails  
-The contractor is scheduling materials and work.
- Stuart/Kilgore Repurpose<sup>B</sup>  
-The design development phase is underway.
- Transportation Center<sup>B</sup>  
-Site approval to go before the Board, September 14th.
- Travis Parking<sup>NB</sup> (Not Funded)

B- Bond

NB- Non Bond

