

Facilities Weekly Report

Volume II, Issue 61

Week of September 7-11, 2015

Impact Early College

Marshall Construction:

Impact Early College opened for the beginning of the 2015-2016 school year. It is presently undergoing a review of a punch list.

Non-Bond

T. Ortman– Project Inspector

In this issue:

Impact Early College **Cover**

Impact Early College **2**
Continued

Pending Projects **4**



Impact Early College Continued



Courtyard between classrooms building and administration building



Reception area at the administration building



Commons area

Facilities Planning & Construction
3401 N. Main
Baytown, Texas 77521

Phone: 281-425-3600

Fax: 281-420-5140

E-mail: brenda.garcia@gccisd.net

Staff

...

Asst. Director:

Brenda Garcia

Project Manager:

Bruce Riggs

Senior Project Inspector:

Ray Brown

Project Inspectors:

Carl Burg

Tom Ortman

Pending Projects:

- Data Center
-Design development phase is underway.
- GCM Wing Addition^B
-The bid schedule is being set.
- Natatorium^B
- Stallworth Handrails
-The contractor is scheduling materials and work.
- Stuart/Kilgore Repurpose^B
-The design development phase is underway.
- Transportation Center^B
-Site has been approved.
- Travis Parking^{NB}

B- Bond

NB- Non Bond

