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Judge Don Coffey
Tim Covington
Chet Thiess
Dickie Woods
Michael Beard

District
Randal O’Brien
Anthony Price
David Fluker
Margie Grimes
Dr. Melissa Duarte
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Carl Burg
Brenda Garcia
Rick Walterscheid
Ray Brown
Beth Dombrowa
Matt Flood
Tom Ortman
Kathy VanDerBeek

Out of District
Erwin Enojado / LAN
Bill Cabrera / LAN
Olivia Hamel / LAN
Van Franks / LAN
Dowen Sims / LAN

CBAC Meeting

S.T.E.M. Labs
Mr. Erwin Enojado began the meeting by showing slides of the locations and costs of the junior
high school S.T.E.M. labs. Mr. Enojado pointed out the S.T.E.M labs would come in under budget
at $659,168.91.
Mr. David Fluker stated the information regarding the S.T.E.M. labs was just to inform and there
was no need for endorsement.
Security Vestibules
Mr. Fluker began discussing Security Vestibules by stating the GMP for the project was $8.1
million, and currently the project is approximately $3 million over.
Mr. Fluker went over floor plan slides for San Jacinto, Gentry and Sterling, that displayed possible
alternates for cost reduction. He then asked to the Committee to reference an additional handout
with all 7 possible alternates listed. Those alternates are as follows:

(1) Gentry redesign: Deduct $23,824.15

(2) San Jacinto redesign: Deduct $61,046.00

(3) Tempered glass in lieu of bullet resistant glass: Deduct $700,000.00

(4) Sterling new entry & bldg. & canopy redesign: Deduct $949,322.00

(5) Lee High entry & ramp changes: Deduct $272,270.00

(6) Galvanized chain link gates in lieu of specified ornamental gates: Deduct $393,180.00

(7) Alt. steel picket gates in lieu of specified ornamental gates: Deduct $262,770.00
Judge Don Coffey suggested the District go with all 7 alternates. Mr. Randal O’Brien clarified that
the Facilities Department had already recommended 4 of the alternates, explaining that the
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Committee would have the other 3 from which to choose. Mr. Fluker stated only 6 or 7 could be
chosen, not both.
Mr. O’Brien noted the alternates referring to fencing would be me a massive change throughout
the District.
Judge Coffey stated the current gates and fences surrounding the schools are always open, so he
does not want to encourage spending money for a security fencing system that will only be
ornamental.
Mr. Matt Flood explained the gates should be closing at 10 PM and opening at 5 AM, as well as on
the weekends. However, he stated the gates are not functioning due to card reader issues on the
double gooseneck. Mr. Flood explained the District thought it would be best to address the issue
once school was out for summer.
Judge Coffey said he didn’t think the money would be well spent on gates that are only closed at
night, even if they were functioning properly.
Mr. Flood pointed out the goal will be to close the gates during the school day, beginning next
year. He explained it was important to block access to the back of the campus.
Mr. Michael Beard stated electronically controlled gates will always malfunction. He also noted the
District has been operating years without fencing. Mr. Fluker said the alternates in the hand out (6
& 7) only refer to the gates and controls, not fencing.
Mr. Dickie Woods asked what was perceived to be the biggest threat, to which Mr. O’Brien stated
the security systems were to protect the children during the day.
Mr. Rick Walterscheid also stated the main goal was to secure the facility and to not allow access
to the rear of the campus.
Mr. Daryl Fontenot clarified that some of the Committee members did not think perimeter fencing
around the front of the school was necessary.
Mr. Fluker stated he was seeking an endorsement for option 6 or 7, but wanted the Committee to
see the Project Budgets chart, which he then presented on the PowerPoint.
Mr. O’Brien asked Mr. Fluker to clarify why the last month’s meeting showed the project budgets
chart stating the total bond budget to be over by $10 million, and now total bond budget is shown
as $7 million under. Mr. Fluker explained the previous chart with the $10 overage contained just
estimates, explaining the numbers shown today, are actual contract amounts. Mr. Fluker also
pointed out the Goose Creek Memorial (GCM) addition project was not included in this chart as it is
going out to bid and there is not have an exact amount yet.
Mr. Tim Covington asked if the recommendation of tempered glass in lieu of bullet resistant came
from the contractor, to which Mr. Fluker concurred.
Mr. Fluker confirmed the Administration recommends bullet resistant. Ms. Brenda Garcia stated
the 3 new elementary schools do have the bullet resistant glass.
Judge Coffey inquired why the District is keeping option 5, the Lee High School Ramp, and why it
is so costly. Mr. Fluker explained the ramp has to be in the front of the school and pointed out it is
a long ramp that needs to be aesthetically pleasing due to the campus being a historical site.
Judge Coffey moves to endorse the Administration’s recommendations of deduct alternates 1, 2, 4
& 7. Mr. Covington seconds, the Committee votes and the endorsements passed with no
opposition.
Mr. Fluker then stated the Committee had been given a hand out of the projected budgets that
included project estimates, which shows the overall remaining bond budget overall to be $5.9
million over.
Mr. O’Brien pointed out there was currently no estimated cost on the hand out for the
Stuart/Kilgore Center and he stated this could be a project where savings could be found.
Follow Up Items
Mr. Fluker asked if future endorsements could be a possibility via e-mail for the Committee, if
necessary, to which Judge Coffee confirmed.
nd
Mr. Fontenot stated the next meeting will be June 22 at 4:00 PM.
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