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BOND FINANCES
Margie

Grimes

3

(no update)



TECHNOLOGY Matt

Flood
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TECHNOLOGY

ÅTeacher & Presentation    
Stations Replacement
ÅInteractive Whiteboards
ÅReplace Elementary and Junior 
High Mobile Devices
ÅAdd Elementary and Junior High 
Mobile Devices
ÅComputer Lab and Library 
Technology Replacement
ÅAdministrative Computer 
Replacement
ÅNetwork Cabling Replacement
ÅNetwork Infrastructure 
Replacement Phase 1
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SECURITY
Dr. Anthony 

Price
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SECURITY ÅWhite Fleet

ÅNew Security Cameras
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TRANSPORTATION
Rick

Walterscheid
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TRANSPORTATION ÅBus Equipment

ÅBuses
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FINE ARTS
Dr. McCall & 

Susan Chiboroski
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FINE ARTS ÅFine Arts Equipment Replacement
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FINE ARTS OVERVIEW



FACILITIES 
PLANNING & 

CONSTRUCTION
Brenda Garcia
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FACILITIES 
PLANNING & 

CONSTRUCTION

ÅSite Improvements
ÅStuart CTHS P3
ÅStuart CTHS P4
ÅEd. Svc. Center P1
ÅEd. Svc. Center P2
ÅRSS High School MEP 

Package #1
ÅMEP #2
ÅLee Auditorium
ÅSan Jacinto ES
ÅJunior School #6

ÅBAS Upgrades
ÅPlumbing #2
ÅCTE Renovations
ÅConstruction Lab
ÅRunning Tracks
ÅElementary School #17
ÅREL Fine Arts
ÅGentry Fine Arts
ÅFine Arts Renovations
ÅRoof Replacement
ÅStallworth Field House
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FACILITIES PLANNING & CONSTRUCTION OVERVIEW
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FACILITIES PLANNING & CONSTRUCTION OVERVIEW
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FACILITIES PLANNING & CONSTRUCTION OVERVIEW



Parking lots and drives substantially complete

CONSTRUCTION PROGRESS
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E.F. Green Junior School

Concrete and structural steel at academic building 



Structural steel continues at academic building

CONSTRUCTION PROGRESS
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E.F. Green Junior School

Grade beam installation at Fine Arts/Athletics building


